

Jeffrey Milhous

From: Michael Robb
Sent: Monday, June 15, 2020 11:29 AM
To: Jeffrey Milhous; Ronald Maurer; tbarton; showard (hotlineconstructioninc.com); Rachel E Salazar
Subject: FW: Helicopter request for the Soda Springs TD1533733 Phase 1 Project 7/24, 25 & 26
Attachments: 7-24,25,26_TD1533733_Soda Springs(15 poles) Documentation.pdf

I have reviewed and approve this request.

MJ Robb

Regional Construction Manager
San Joaquin DC&M, Northwest Division
M. 559-972-4151 | Michael.Robb@sce.com

2425 South Blackstone Avenue, Tulare, CA 93274



From: Jeffrey Milhous <Jeffrey.Milhous@sce.com>
Sent: Monday, June 15, 2020 11:15 AM
To: Michael Robb <Michael.Robb@sce.com>
Cc: Ronald Maurer <Ronald.Maurer@sce.com>
Subject: Helicopter request for the Soda Springs TD1533733 Phase 1 Project 7/24, 25 & 26

MJ,

Todd Barton is requesting a helicopter for 3 days on the Soda Springs Project.

7/24 afternoon – Fly a generator to a hill top to run Momentum Broadcasting repeater tower.

7/25 – Set 15 poles

7/26 – Long Line Lineman to poles on the hill side to hang new arms and then have the helicopter string new covered conductor.

All documentation is attached for your review.

If you have any questions feel free to let me know.

If you approve of this request please reply stating so.

Thank you,

JEFF MILHOUS

Southern Ca. Edison

Project General Supervisor

San Joaquin DC&M, Northwest Division

PAX # 73751

Outside # (559) 684-3751

Cell Phone # (559) 476-9264

San Joaquin Region Helicopter Set Date July 24,25 & 26

#	Circuit	TD. #	Fly Date	Sta	Str. #	Pole Size	Weight	Elev	Coordinates	New Poles staged here
1	Soda Springs	TD1533733	7/25/2020	85/86	4390666E	45' H-1 wood	2300	1793	36.233960 -118.881501	LZ
2	Soda Springs	TD1533733	7/25/2020	87/88	4390665E	45' H-1 wood	2300	1769	36.233832 -118.880736	LZ
3	Soda Springs	TD1533733	7/25/2020	89/90	4390664E	45' H-2 wood	2600	1779	36.233618 -118.879740	LZ
4	Soda Springs	TD1533733	7/25/2020	91/92	4390663E	50' H-2 wood	3000	1796	36.233375 -118.878437	LZ
5	Soda Springs	TD1533733	7/25/2020	108/109	4390660E	45' H-2 wood	2600	1853	36.233077 -118.875182	LZ
6	Soda Springs	TD1533733	7/25/2020	111/112	4390658E	45' H-1 wood	2300	1889	36.232707 -118.872357	LZ
7	Soda Springs	TD1533733	7/25/2020	113/114	4390657E	45' H-1 wood	2300	1914	36.232554 -118.871637	LZ
8	Soda Springs	TD1533733	7/25/2020	116/117	4390655E	45' H-1 wood	2300	1956	36.232278 -118.869683	LZ
9	Soda Springs	TD1533733	7/25/2020	119/120	4390653E	50' H-2 wood	3000	2014	36.231999 -118.867859	LZ
10	Soda Springs	TD1533733	7/25/2020	121/122	4390652E	50' H-2 wood	3000	2035	36.231825 -118.866828	LZ
11	Soda Springs	TD1533733	7/25/2020	123/124	4390651E	50' H-1 wood	2700	2078	36.231659 -118.865858	LZ
12	Soda Springs	TD1533733	7/25/2020	125/126	4390650E	50' H-1 wood	2700	2112	36.231518 -118.865064	LZ
13	Soda Springs	TD1533733	7/25/2020	127/128	4390649E	45' H-4 wood	3200	2199	36.231316 -118.863889	LZ
14	Soda Springs	TD1533733	7/25/2020	129/130	4390648E	45' H-4 wood	3200	2501	36.230932 -118.861614	LZ
15	Soda Springs	TD1533733	7/25/2020	133/134	4390646E	50' H-2 wood	3000	2657	36.230511 -118.859452	LZ

LZ :

Town: Springville
GPS 36.231074 -118.877463
Elevation 1777

Hot Line Contacts

Todd Barton (925)529-5899 tbarton@hotlineconstructioninc.com
Jeff Emerson (559)-376-3870 jemerson@hotlineconstructioninc.com

SCE PGS Contacts:

Ron Maurer (559)331-1399 ronald.maurer@sce.com
Jeff Milhous (559)476-9264 jeffrey.milhous@sce.com

Notes:

Need to longline Lineman to stations 94-105
Helicopter string conductor from station 94 to 105

Haul generator with helicopter to station 105 from LZ

San Joaquin Region Helicopter Set Date July 24,25 & 26

#	Circuit	TD. #	Fly Date	Sta	Str. #	Pole Size	Weight	Elev	Coordinates	New Poles staged here
1	Soda Springs	TD1533733	7/26/2020	94	4701630E	0	0		36.233895 -118.876758	Long line to this location
2	Soda Springs	TD1533733	7/26/2020	95	4701631E	0	0		36.234685 -118.876047	Long line to this location
3	Soda Springs	TD1533733	7/26/2020	96	4701632E	0	0		36.235502 -118.875181	Long line to this location
4	Soda Springs	TD1533733	7/26/2020	97	4701633E	0	0		36.236235 -118.874585	Long line to this location
5	Soda Springs	TD1533733	7/26/2020	98	4701634E	0	0		36.236521 -118.874561	Long line to this location
6	Soda Springs	TD1533733	7/26/2020	99	4701635E	0	0		36.237307 -118.874322	Long line to this location
7	Soda Springs	TD1533733	7/26/2020	100	4701636E	0	0		36.237982 -118.874329	Long line to this location
8	Soda Springs	TD1533733	7/26/2020	101	4701637E	0	0		36.238890 -118.874186	Long line to this location
9	Soda Springs	TD1533733	7/26/2020	102	4701638E	0	0		36.239786 -118.874063	Long line to this location
10	Soda Springs	TD1533733	7/26/2020	103	4701639E	0	0		36.240443 -118.873976	Long line to this location
11	Soda Springs	TD1533733	7/26/2020	104	4701640E	0	0		36.241456 -118.873811	Long line to this location
12	Soda Springs	TD1533733	7/26/2020	105	4701641E	0	0		36.241980 -118.873785	Long line to this location
13										
14	Soda Springs	TD1533733	7/24/2020	105	Generator					Haul generator to this loc.
15	Soda Springs	TD1533733	7/26/202	94-105	Wire stringing	1/0 Covered conductor				String conductor w/helicopter

LZ :

Town: Springville
GPS 36.231074 -118.877463
Elevation 1777


Hot Line Contacts

Todd Barton (925)529-5899 tbarton@hotlineconstructioninc.com
Jeff Emerson (559)-376-3870 jemerson@hotlineconstructioninc.com

SCE PGS Contacts:


Ron Maurer (559)331-1399 ronald.maurer@sce.com
Jeff Milhous (559)476-9264 jeffrey.milhous@sce.com

Notes:



FINAL DESIGN
APPROVED FOR CONSTRUCTION


DISTRICT 51 - SAN JOAQUIN		PROJ. MGR. MIKE MACHADO 559-685-3263		PLANNER JIM MEYERS 559-685-3706		SR NO. 2644907	
FOREMAN		TRUCK NO.		P/E	INVENTORY MAP NO.	THOMAS GUIDE VARIOUS	GRID NO.
						DESIGN NO. 1139903	
CSD 140	Y ☐ NO ☐	CODE	EXISTING	CHANGE TO	TLM CHECKED	J.P.A. NO.	ASSOCIATED DESIGN NO. 1180535
PRODUCT/SAP NO. TD1533733 - PHASE 1A				PRODUCT/SAP NO. TD1583551-PHASE 1B		PRODUCT/SAP NO.	
F	J. MEYERS	9/16/19	TT		52828	PROPOSED CONSTRUCTION (LOCATION) HFA/GRID RESILIENCY PROJECT (PIF #051953)	
P		9/05/19	D. ESTRADA	TT	52828	SODA SPRINGS 12KV o/o BOXWOOD SUB	
B		6/18/19	S. RICEORSON	JM/ASP	52962	VARIOUS LOCATIONS, SPRINGVILLE	
TYPE APPROVED BY		DATE	CHECKED BY	DRAWN BY	PAX #	SHEET 11 OF 15	
Southern California Edison Company						JOB NO. 1139903	



UNDERGROUND SERVICE ALERT
Dial 811
Call USA
For Underground Locating
2 Working Days Before You Dig


FINAL DESIGN
APPROVED FOR CONSTRUCTION

					DISTRICT 51 -- SAN JOAQUIN		PROJ. MGR. MIKE MACHADO PHONE 559-685-3263		PLANNER JIM MEYERS PHONE 559-685-3706		SR NO. 2644907			
DATE	REVISION	DESCRIPTION	APPROVED	DRAWN	CHECKED	FOREMAN	TRUCK NO.	P/E	INVENTORY MAP NO.	THOMAS GUIDE VARIOUS	GRID NO.	DESIGN NO. 1139903		
						CSD 140	Y N	BY-PASS CODE	EXISTING CHANGE TO	TLM CHECKED	J.P.A. NO.	ASSOCIATED DESIGN NO. 1180535		
						PRODUCT/SAP NO. TD1533733 - PHASE 1A			PRODUCT/SAP NO. TD1583551-PHASE 1B			PRODUCT/SAP NO.		
						F		J. MEYERS	9/16/19	TT	TT	52828	PROPOSED CONSTRUCTION (LOCATION) HFA/GRID RESILIENCY PROJECT (PIF #051953)	
						P			9/05/19	D. ESTRADA	TT	52828	SODA SPRINGS 12KV o/o BOXWOOD SUB	
						B			6/18/19	S. REIERSON	JM/ASP	52962	VARIOUS LOCATIONS, SPRINGVILLE	
						TYPE APPROVED BY		DATE	CHECKED BY	DRAWN BY	PAX #	SHEET 12	JOB NO. 1139903	
						Southern California Edison Company							12 OF 15	



FINAL DESIGN
APPROVED FOR CONSTRUCTION

DATE					REVISION DESCRIPTION					APPROVED		DRAWN		CHECKED		DISTRICT 51 -- SAN JOAQUIN PROJ. MGR. MIKE MACHADO PHONE 559-685-3263 PLANNER JIM MEYERS PHONE 559-685-3706 SR NO. 2644907 FOREMAN TRUCK NO. P/E INVENTORY MAP NO. THOMAS GUIDE GRID NO. DESIGN NO. 1139903 CSD 140 Y BY-PASS EXISTING TLM J.P.A. NO. 1180535 N CODE CHANGE TO CHECKED LOAD PRODUCT/SAP NO. TD1533733 - PHASE 1A PRODUCT/SAP NO. TD1583551-PHASE 1B PRODUCT/SAP NO. F J. MEYERS 9/16/19 TT TT 52828 HFA/GRID RESILIENCY PROJECT (PIF #051953) P 9/05/19 D. ESTRADA TT 52828 SODA SPRINGS 12KV o/o BOXWOOD SUB B 6/18/19 S. REIERSON JM/ASP 52962 VARIOUS LOCATIONS, SPRINGVILLE TYPE APPROVED BY DATE CHECKED BY DRAWN BY PAX # SHEET JOB NO. 1139903 Southern California Edison Company 13 of 15									
------	--	--	--	--	----------------------	--	--	--	--	----------	--	-------	--	---------	--	--	--	--	--	--	--	--	--	--	--



FINAL DESIGN
APPROVED FOR CONSTRUCTION

DISTRICT 51 - SAN JOAQUIN		PROJ. MR. MIKE MACHADO 559-685-3263		PLANNER JIM MEYERS PHONE 559-685-3706		SR NO. 2644907	
FOREMAN		TRUCK NO. _____		P/E _____	INVENTORY MAP NO. _____	THOMAS GUIDE VARIOUS	GRID NO. _____
						DESIGN NO. 1139903	
CSD 140	Y _____	BY-PASS CHANGE TO _____	EXISTING CHANGE TO _____	TLM CHECKED _____	%LOAD _____	J.P.A. NO. _____	ASSOCIATED DESIGN NO. 1180535
PRODUCT/SAP NO. TD1537333 - PHASE 1A				PRODUCT/SAP NO. TD183551- PHASE 1B			
					PROPOSED CONSTRUCTION (LOCATION)		
F	J. MEYERS	9/16/19	TT	TT	52828	HFA/GRID RESILIENCY PROJECT (PIF #051953)	
P		9/05/19	D. ESTRADA	TT	52828	SODA SPRINGS 12KV o/o BOXWOOD SUB	
B	6/18/19	S. REIERSON	JM/ASP	52962	VARIOUS LOCATIONS, SPRINGVILLE		
SHEET _____					JOB NO. _____		
TYPE APPROVED BY		DATE	CHECKED BY	DRAWN BY	PAX #	15 OF 15	
Southern California Edison Company						1139903	