


25-00344 Request Summary



Requestor	Ronald C Angeloni	Request Date	02/13/2025
LAN ID	RCAH	Operation Type	Helicopter
Phone	(805) 835-1056	Functional Area	Electric
Cell	(805) 835-1056		Transmission
Project Name	MORRO BAY-SOLAR SWITCHING STATION #1 & #2		Line / Lift Work / HEC - Non-Energized
Vendor	Guardian Helicopters	For Contractor	No
Region	South Bay & Central Coast		
Division	Pismo Beach		

Work Dates

04/06/2025 - 04/12/2025 BELL 407
04/29/2025 - 05/02/2025 BELL 407
05/04/2025 BELL 407

Energized	No		
Midspan	No		
Approver	Superintendent Michael R Sample (MU1A)	MU1A@PGE.COM	(C) (209) 268-8883
Foreman	Lee M Howe (LMHS)	(P) (805) 709-9028	(C) (805) 709-9028
Supervisor	Adolph J Cendro (AJCL)	(C)	

Scope of Work

States - Counties

Work Locations 20237 MORRO BAY-SOLAR SW STA #1 230 KV, 20240 MORRO BAY-SOLAR SW STA #2 230 KV, LA PANZA LZ, RIATA RANCH LZ.

Description of Work SAN LUIS OBISPO
CAP- NIL
RQD NOTIFICATIONS- NIL

USFS/NATIONAL PARK TERRITORY- NIL
NOTIFICATIONS MADE- NIL

SCOPE- TO HEC, LIFT LIGHT TOOLS/MATERIALS TO REPLACE INSULATORS AND PREFORM MAINTENANCE (~600LBS)

LZ/WORK LOCATION INFORMATION-
LZ- MULTIPLE. LOW GRASS/ WATER TRUCK ON SITE.
LZ DIAMETER VERIFIED FOR TYPE 3 AIRCRAFT- 75 FEET DIAMETER

WL- TC ON W POZO RD. CROSSING REMOTE ACCESS ROADS. T-LINE RUNS PARALLEL.

**REQUESTER TO ENSURE TRAFFIC/DUST/LOW GRASS MITIGATION IN PLACE

Is this work related to a storm or other event? No

Daily Information

25-00344 Request Summary

04/06/2025 - 04/12/2025

Asset Category: LIGHT

Asset Type: BELL 407

Locations

08:00 A	---	D	- LZ	SAN LUISITO LZ	35.36102 N 120.76336 W	<no headquarters>	<no county>	275 ft
---------	-----	---	------	----------------	---------------------------	-------------------	-------------	--------

Dust/Snow Mitigation Plan:

Is this waypoint a company facility or permitted Heliport?

Surface will have water applied prior to landing.

Yes

No cargo items for the entire flight

--- A - --- D - Work Location

20237 MORRO BAY-SOLAR SW STA #1 230 KV	35.37820 N 120.75350 W	Line #: 05/24	PISMOBCH	<no county>	950 ft
--	---------------------------	---------------	----------	-------------	--------

--- A - --- D - Work Location

20240 MORRO BAY-SOLAR SW STA #2 230 KV	35.37859 N 120.73710 W	Line #: 06/28	PISMOBCH	<no county>	1015 ft
--	---------------------------	---------------	----------	-------------	---------

--- A - --- D - Work Location

20237 MORRO BAY-SOLAR SW STA #1 230 KV	35.37876 N 120.72992 W	Line #: 07/29	PISMOBCH	<no county>	1070 ft
--	---------------------------	---------------	----------	-------------	---------

--- A - --- D - Work Location

20240 MORRO BAY-SOLAR SW STA #2 230 KV	35.37885 N 120.72618 W	Line #: 07/30	PISMOBCH	<no county>	1174 ft
--	---------------------------	---------------	----------	-------------	---------

08:00 A --- D - Additional LZ

RIATA RANCH LZ.	35.35603 N 120.54118 W	<no headquarters>	<no county>	1150 ft
-----------------	---------------------------	-------------------	-------------	---------

Dust/Snow Mitigation Plan:

Is this waypoint a company facility or permitted Heliport?

Surface will have water applied prior to landing.

Yes

--- A - --- D - Work Location

20240 MORRO BAY-SOLAR SW STA #2 230 KV	35.36806 N 120.60146 W	Line #: 14/60	PISMOBCH	<no county>	1135 ft
--	---------------------------	---------------	----------	-------------	---------

--- A - --- D - Work Location

20237 MORRO BAY-SOLAR SW STA #1 230 KV	35.36290 N 120.57710 W	Line #: 15/67	PISMOBCH	<no county>	1295 ft
--	---------------------------	---------------	----------	-------------	---------

--- A - --- D - Work Location

20240 MORRO BAY-SOLAR SW STA #2 230 KV	35.35358 N 120.53323 W	Line #: 18/79	PISMOBCH	<no county>	1205 ft
--	---------------------------	---------------	----------	-------------	---------

--- A - --- D - Work Location

20237 MORRO BAY-SOLAR SW STA #1 230 KV	35.35131 N 120.52254 W	Line #: 19/81	PISMOBCH	<no county>	1710 ft
--	---------------------------	---------------	----------	-------------	---------

--- A - --- D - Work Location

25-00344 Request Summary

20237 MORRO BAY-SOLAR SW STA #1 230 KV 35.35085 N Line #: 19/82 PISMOBCH <no county> 1625 ft
120.52038 W

--- A - --- D - Work Location

20240 MORRO BAY-SOLAR SW STA #2 230 KV 35.35077 N Line #: 19/83 PISMOBCH <no county> 1420 ft
120.51485 W

08:00 A --- D - Additional LZ

LA PANZA LZ 35.38266 N <no headquarters> <no county> 1510 ft
120.15466 W

Dust/Snow Mitigation Plan: Surface will have water applied prior to landing.
Is this waypoint a company facility or permitted Heliport? Yes

--- A - --- D - Work Location

20240 MORRO BAY-SOLAR SW STA #2 230 KV 35.38052 N Line #: 37/161 PISMOBCH <no county> 1875 ft
120.20538 W

--- A - --- D - Work Location

20237 MORRO BAY-SOLAR SW STA #1 230 KV 35.38119 N Line #: 39/170 PISMOBCH <no county> 1770 ft
120.16698 W

--- A - --- D - Work Location

20237 MORRO BAY-SOLAR SW STA #1 230 KV 35.38169 N Line #: 41/175 PISMOBCH <no county> 1880 ft
120.13795 W

--- A - --- D - Work Location

20240 MORRO BAY-SOLAR SW STA #2 230 KV 35.38166 N Line #: 42/180 PISMOBCH <no county> 2060 ft
120.11495 W

--- A - Work Location

20240 MORRO BAY-SOLAR SW STA #2 230 KV 35.37945 N Line #: 08/036 PISMOBCH <no county>
120.70037 W

Est. Use Hours	8.00	Vendor	Guardian Helicopters
Contract	---	Over Water	No
Undergrounding	No	Fuel Truck	Yes
Project		Special Equipment	HEC Gear, Grapple
Cargo Weight	600.0 lbs	Comments	REQUEST IS FOR 2 SEPRATE
Billing Number	35577375-7600 50%		CLEARANCES FOR 2 DIFFERENT
	35583345-7600 50%		WEEKS ON THE MORRO
Req. Notifications	---		BAY-SOLAR SW STA #1 & #2
			START DATES:
			04/06/25 AND 04/28/25: SAN
			LUISITO LZ AND WORK LOC.
			05/24, 06/28, 07/29, 07/30
			04/08/25 AND 04/30/25 RIATA
			RANCH LZ. AND WORK LOC.
			14/60, 15/67, 18/79, 19/83
			04/10/25 AND 05/02/25 LA PANZA
			RANCH LZ AND WORK LOC.
			37/161, 39/170, 41/175, 42/180
			ALL START TIMES 0800
		Project Name	MORRO BAY-SOLAR SWITCHING
			STATION #1 & #2

25-00344 Request Summary

04/29/2025 - 05/02/2025

05/04/2025

Asset Category: LIGHT

Asset Type: BELL 407

Locations

08:00 A	---	D	- LZ	SAN LUISITO LZ	35.36102 N 120.76336 W	<no headquarters>	<no county>	275 ft
---------	-----	---	------	----------------	---------------------------	-------------------	-------------	--------

Dust/Snow Mitigation Plan:

Is this waypoint a company facility or permitted Heliport?

Surface will have water applied prior to landing.

Yes

No cargo items for the entire flight

--- A - --- D - Work Location

20237 MORRO BAY-SOLAR SW STA #1 230 KV	35.37820 N 120.75350 W	Line #: 05/24	PISMOBCH	<no county>	950 ft
--	---------------------------	---------------	----------	-------------	--------

--- A - --- D - Work Location

20240 MORRO BAY-SOLAR SW STA #2 230 KV	35.37859 N 120.73710 W	Line #: 06/28	PISMOBCH	<no county>	1015 ft
--	---------------------------	---------------	----------	-------------	---------

--- A - --- D - Work Location

20237 MORRO BAY-SOLAR SW STA #1 230 KV	35.37876 N 120.72992 W	Line #: 07/29	PISMOBCH	<no county>	1070 ft
--	---------------------------	---------------	----------	-------------	---------

--- A - --- D - Work Location

20240 MORRO BAY-SOLAR SW STA #2 230 KV	35.37885 N 120.72618 W	Line #: 07/30	PISMOBCH	<no county>	1174 ft
--	---------------------------	---------------	----------	-------------	---------

08:00 A --- D - Additional LZ

RIATA RANCH LZ.	35.35603 N 120.54118 W	<no headquarters>	<no county>	1150 ft
-----------------	---------------------------	-------------------	-------------	---------

Dust/Snow Mitigation Plan:

Is this waypoint a company facility or permitted Heliport?

Surface will have water applied prior to landing.

Yes

--- A - --- D - Work Location

20240 MORRO BAY-SOLAR SW STA #2 230 KV	35.36806 N 120.60146 W	Line #: 14/60	PISMOBCH	<no county>	1135 ft
--	---------------------------	---------------	----------	-------------	---------

--- A - --- D - Work Location

20237 MORRO BAY-SOLAR SW STA #1 230 KV	35.36290 N 120.57710 W	Line #: 15/67	PISMOBCH	<no county>	1295 ft
--	---------------------------	---------------	----------	-------------	---------

--- A - --- D - Work Location

20240 MORRO BAY-SOLAR SW STA #2 230 KV	35.35358 N 120.53323 W	Line #: 18/79	PISMOBCH	<no county>	1205 ft
--	---------------------------	---------------	----------	-------------	---------

--- A - --- D - Work Location

20237 MORRO BAY-SOLAR SW STA #1 230 KV	35.35131 N 120.52254 W	Line #: 19/81	PISMOBCH	<no county>	1710 ft
--	---------------------------	---------------	----------	-------------	---------

25-00344 Request Summary

--- A - --- D - Work Location

20237 MORRO BAY-SOLAR SW STA #1 230 KV 35.35085 N Line #: 19/82 PISMOBCH <no county> 1625 ft
120.52038 W

--- A - --- D - Work Location

20240 MORRO BAY-SOLAR SW STA #2 230 KV 35.35077 N Line #: 19/83 PISMOBCH <no county> 1420 ft
120.51485 W

08:00 A --- D - Additional LZ

LA PANZA LZ 35.38266 N <no headquarters> <no county> 1510 ft
120.15466 W

Dust/Snow Mitigation Plan:

Surface will have water applied prior to landing.

Is this waypoint a company facility or permitted Heliport?

Yes

--- A - --- D - Work Location

20240 MORRO BAY-SOLAR SW STA #2 230 KV 35.38052 N Line #: 37/161 PISMOBCH <no county> 1875 ft
120.20538 W

--- A - --- D - Work Location

20237 MORRO BAY-SOLAR SW STA #1 230 KV 35.38119 N Line #: 39/170 PISMOBCH <no county> 1770 ft
120.16698 W

--- A - --- D - Work Location

20237 MORRO BAY-SOLAR SW STA #1 230 KV 35.38169 N Line #: 41/175 PISMOBCH <no county> 1880 ft
120.13795 W

--- A - --- D - Work Location

20240 MORRO BAY-SOLAR SW STA #2 230 KV 35.38166 N Line #: 42/180 PISMOBCH <no county> 2060 ft
120.11495 W

--- A - Work Location

20240 MORRO BAY-SOLAR SW STA #2 230 KV 35.37945 N Line #: 08/036 PISMOBCH <no county>
120.70037 W

Est. Use Hours	8.00	Vendor	Guardian Helicopters
Contract	---	Over Water	No
Undergrounding	No	Fuel Truck	Yes
Project		Special Equipment	HEC Gear, Grapple
Cargo Weight	600.0 lbs	Comments	REQUEST IS FOR 2 SEPRATE
Billing Number	35577375-7600 50%		CLEARANCES FOR 2 DIFFERENT
	35583345-7600 50%		WEEKS ON THE MORRO
Req. Notifications	---		BAY-SOLAR SW STA #1 & #2
			START DATES:
			04/06/25 AND 04/28/25: SAN
			LUISITO LZ AND WORK LOC.
			05/24, 06/28, 07/29, 07/30
			04/08/25 AND 04/30/25 RIATA
			RANCH LZ. AND WORK LOC.
			14/60, 15/67, 18/79, 19/83
			04/10/25 AND 05/02/25 LA PANZA
			RANCH LZ AND WORK LOC.
			37/161, 39/170, 41/175, 42/180
			ALL START TIMES 0800
		Project Name	MORRO BAY-SOLAR SWITCHING
			STATION #1 & #2

25-00344 Request Summary

Talk About #	108	Talk Group	108	Talk Radio #	108
CC Recipients	D5L2@PGE.COM				

25-00344 - April 2025

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
30	31	1	2	3	4	5
6 08:00 -16:00 N111GH SAN LUISITO LZ 35.36102 N 120.76336 W	7 08:00 -16:00 N111GH SAN LUISITO LZ 35.36102 N 120.76336 W	8 08:00 -16:00 N111GH SAN LUISITO LZ 35.36102 N 120.76336 W	9 08:00 -16:00 N111GH SAN LUISITO LZ 35.36102 N 120.76336 W	10 08:00 -16:00 N111GH SAN LUISITO LZ 35.36102 N 120.76336 W	11 08:00 -16:00 N111GH SAN LUISITO LZ 35.36102 N 120.76336 W	12 08:00 -16:00 N111GH SAN LUISITO LZ 35.36102 N 120.76336 W
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29 08:00 -16:00 N718GH SAN LUISITO LZ 35.36102 N 120.76336 W	30 08:00 -16:00 N718GH SAN LUISITO LZ 35.36102 N 120.76336 W	1 08:00 -16:00 N718GH SAN LUISITO LZ 35.36102 N 120.76336 W	2 08:00 -16:00 N718GH SAN LUISITO LZ 35.36102 N 120.76336 W	3
4 08:00 -16:00 N718GH SAN LUISITO LZ 35.36102 N 120.76336 W	5	6	7	8	9	10

25-00344 - May 2025

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
27	28	29 08:00 -16:00 N718GH SAN LUISITO LZ 35.36102 N 120.76336 W	30 08:00 -16:00 N718GH SAN LUISITO LZ 35.36102 N 120.76336 W	1 08:00 -16:00 N718GH SAN LUISITO LZ 35.36102 N 120.76336 W	2 08:00 -16:00 N718GH SAN LUISITO LZ 35.36102 N 120.76336 W	3
4 08:00 -16:00 N718GH SAN LUISITO LZ 35.36102 N 120.76336 W	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31
1	2	3	4	5	6	7