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Jeffrey Milhous

From: Michael Robb
Sent: Wednesday, September 18, 2019 1:27 PM
To: Jeffrey Milhous
Cc: Ronald Maurer; Douglas Akins
Subject: FW: Helicopter request for the Jordan 12kV Project on 10/14/2019
Attachments: 10-14_TD1518996, TD1518995_Jordan 12kV (5 poles) Documentation.pdf

I have reviewed and approve this request. 
 
Michael J Robb 
Regional Construction Manager 
San Joaquin DC&M, Northwest Division 
T. 559‐685‐3774 | M. 559‐972‐4151 

2425 South Blackstone Avenue, Tulare, CA 93274 

 
 

From: Jeffrey Milhous <Jeffrey.Milhous@sce.com>  
Sent: Wednesday, September 18, 2019 1:26 PM 
To: Michael Robb <Michael.Robb@sce.com> 
Cc: Ronald Maurer <Ronald.Maurer@sce.com>; Douglas Akins <Douglas.Akins@sce.com> 
Subject: Helicopter request for the Jordan 12kV Project on 10/14/2019 
 
 
MJ, 
 
Please review JB’s helicopter request for 10/14/0219. 
The request is to set 5 poles north of Glennville. 
The documentation is attached for your review. 
If you approve of the request please reply stating so and I will submit the request through Airops. 
If you have any questions please let me know. 
 
 
Jeff Milhous 
Southern Ca. Edison 
Project General Supervisor 
San Joaquin DC&M, Northwest Division 
PAX # 73751 
Outside # (559) 684-3751 
Cell Phone # (559) 476-9264 
 



San Joaquin Region Helicopter Set Date 10/14/2019

# Circuit TD. # Fly Date Sta Str. # Pole Size Weight Elev Coordinates Notes/pole pickup loc
1 Jordan 12kV TD1518996 10/14/2019 12 4867135E 65' Comp 1410 3635 35.775914 ‐118.681832 All 5 poles staged at LZ
2 Jordan 12kV TD1518996 10/14/2019 13 4867135E 45' Comp 1000 3656 35.775221 ‐118.681306 35.774456 ‐118.698888
3 Jordan 12kV TD1518996 10/14/2019 6 & 7 773357E 45' Comp 1000 3665 35.777984 ‐118.683829 Elevation 3290'
4 Jordan 12kV TD1518995 10/14/2019 26 4853339E 45' Comp 1000 3466 35.777806 ‐118.688806
5 Jordan 12kV TD1518995 10/14/2019 18 4636555E 45' Comp 1000 3369 35.775943 ‐118.695389
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LZ : 
Town: Approx. 3.25 miles north of Glennville
GPS 35.774456 ‐118.698888
Elevation 3290'
Hot Line Contacts
JB Stewart (515)306‐1727 jbstewart@hotlineconstructioninc.com

SCE PGS Contacts:
Doug Akins (559)331‐5845 douglas.akins@sce.com

Notes: 
Tailboard with crews at LZ at 0800
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